



MINUTES OF 31ST MEETING OF BUILDING & WORKS COMMITTEE HELD ON 21ST DECEMBER, 2021 AT 04:30 P.M. THROUGH ONLINE MODE IN THE BOARD ROOM, ADMINISTRATIVE BUILDING, NATIONAL INSTITUTE OF TECHNOLOGY, HAMIRPUR (HP).

The following attended the meeting:

- | | | |
|----|---|---------------------|
| 1. | Prof. Lalit Kumar Awasthi
Director
National Institute of Technology Hamirpur (HP) | Ex-Officio Chairman |
| 2. | Sh. Anil Kumar
Director (Finance)
Ministry of Education
Government of India | Member |
| 3. | Sh. Pawan Kumar
Under Secretary
Ministry of Education
Government of India | Member |
| 4. | Prof. R.K. Sharma
Dean (Planning & Development)
National Institute of Technology Hamirpur (HP) | Member |
| 5. | Er. Devendra Prakash
S.E. (Civil)
CPWD, Shimla | Member |
| 6. | Dr. Yogesh Gupta
Registrar
National Institute of Technology Hamirpur (HP) | Member Secretary |

At the outset, the Member Secretary welcomed Hon'ble Chairman and the members of Building and Works Committee. Thereafter, the agenda was taken up for deliberation by Member Secretary with the permission of Hon'ble Chairman, BWC.

PART-I

COMMENTS, CONFIRMATION AND ATR ITEMS

BWC/MIN/31/2021-12/31.1:

COMMENTS RECEIVED AFTER CIRCULATION OF MINUTES OF 30TH MEETING OF BWC.

RESOLUTION:

BWC noted that no comments were received on the minutes of 30th meeting of BWC.

BWC/MIN/31/2021-12/31.2:

CONFIRMATION OF MINUTES OF 30TH MEETING OF BWC.

RESOLUTION:

BWC confirmed the minutes of 30th meeting of BWC.

BWC/MIN/31/2021-12/31.3:

ACTION-TAKEN REPORT ON THE DECISIONS OF 30TH BWC MEETING.

The item-wise progress/action-taken report on the resolutions/decisions of the 29th BWC meeting is as follows:-

Sr. No	Item No.	Agenda	Resolution of 30 th BWC	Progress / Action Taken Report	Resolution of 31 st BWC
1.	18.4	C/O New Computer Centre in NIT Campus A/A & E/S = ₹ 4375.21 Lacs	The BWC noted the action taken and decided to issue a letter to CPWD regarding not adhering the time line.	In compliance with the decision of BWC, letters have been sent to the Executive Engineer, CPWD, Shimla regarding delay in completion of both the works vide Letters No.:NIT/HMR/CC/CB/Ab/CPWD/2021/100-104 dated 22/04/2021 and No.: NIT/HMR/CC/Budget/2021-22/102-04 dated 25/05/2021. Further, a letter regarding the same has been sent to the Director General, CPWD vide letter No.: NIT/HMR/CC/CB/CPWD/115-121 dated 28/05/2021.	The BWC noted the action taken.
2.	18.5	C/O E-Classroom in NIT Campus A/A & E/S = ₹ 1544.48 lacs			

3.	20.2	Augmentation/ Up-gradation of existing Sewerage treatment Plant at NIT, Hamirpur (HP) A/A & E/S = ₹ 395.00 lacs	The BWC noted the action taken.	The work has been completed as per the report submitted by the Executive Engineer, IPH Hamirpur (HP) and testing is under process.	The BWC noted the action taken and decided to drop the item.
4.	20.3	Remodeling of LWSS to REC (now NIT) from Tehsil-Dalwana, Distt. Hamirpur (HP) A/A&E/S= ₹ 230.25 Lacs		The work has been completed. <i>The item may kindly be dropped.</i>	The BWC noted the action taken and decided to drop the item.
5.	23.12	Construction of Hostels for OBC Boys and Girls (SH:- C/O Hostel for OBC Girls) amounting to ₹ 476.33 lacs	The BWC noted the action taken and directed to submit the detailed report and current status of the work of construction of hostels for OBC Boys and Girls at the earliest.	In this regard, reminders have been sent to the Ministry of Social Justice and Empowerment, Shastri Bhawan, New Delhi for the consideration of the proposal and to release the Central Assistance at the earliest for the execution of work but any response from the concerned is still awaited.	The BWC noted the action taken.
6.	28.5.3(i)	1. Construction of new Girl Hostel with capacity of 300 student 2. Construction of Additional Block in existing Boys Hostel with the capacity of 150 students.	The BWC noted the action taken and directed to send reminder to the Ministry.	In compliance with the decision, a reminder has been sent to the Technical Section-III (NITs Desk) vide Letter No.:NIT/HMR/CC/DB/HEFA/2021/1089 dated 11/10/2021. Further, a reminder regarding the same has been sent to the Secretary, Department of Higher Education, Ministry of Education vide letter No.: NIT/HMR/CC/DB/HEF A/2021/1509 dated 13/12/2021.	The BWC noted the action taken. The BWC noted the action taken.

		3.Renovation of LIG/MIG houses (48 in number) for Teaching and Non-Teaching Staff	The BWC noted the action taken and directed to assess the progress of the said work and send reminder to the CWPD regarding delay in execution of the work, if any.	In compliance with the decision of BWC, a committee was constituted vide Notification No.: NIT/HMR/CC/Gen. File/2021/1150-1159 dated 14/10/2021 and the constituted committee visited the site for inspection. The inspection report of the constituted committee is enclosed for kind consideration of BWC.	The BWC noted the action taken.
7.	30.5.1	Construction of stair from Chemistry and Chemical Engg. Deptt. to link Lecture hall in NIT Hamirpur. Amounting to Rs. 3.97 Lacs	The BWC approved the proposal amounting to Rs. 3.97 Lacs for construction of stair from Chemistry and Chemical Engg. Deptt. to link Lecture hall in NIT Hamirpur. The BWC also directed to execute this work in 1st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/197-200 dated 10/06/2021. The said work has been approved by FC vide letter No.:NIT/HMR/FC-38 th /202111770-72 dated 03/12/2021 and A/A & E/S is under process.	The BWC noted the action taken.
8.	30.5.2	Construction of foot path at various locations in NIT Hamirpur Amounting to Rs. 22.60 Lacs.	The BWC approved the proposal amounting to Rs. 22.60 Lacs for construction of foot path at various locations in NIT Hamirpur. The BWC also directed to execute this work in 1st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/201-204 dated 10/06/2021. The work has been awarded vide Letter No.:NIT/HMR/CC/C B/Agree./2021-22/1410-19 dated 22/11/2021 and 25% work has been completed.	The BWC noted the action taken.
9.	30.5.3	Renovation of sheds net houses for protection from monkeys at nursery site.	The BWC approved the proposal amounting to Rs. 6.61 Lacs for renovation of sheds	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/205-	The BWC noted the action taken.

		Amounting to Rs. 6.61 Lacs.	net houses for protection from monkeys at nursery site. The BWC also directed to execute this work in 1st stage i.e. at the top priority.	208 dated 10/06/2021 for implementation. The said work has been approved by FC vide letter No.:NIT/HMR/FC-38 th /202111770-72 dated 03/12/2021 and A/A & E/S is under process.	
10.	30.5.4	Construction of store for kitchen at Udaygiri Hostel NIT Hamirpur (Civil and Electrical work). Amounting to Rs. 20.07 Lacs	The BWC approved the proposal amounting to Rs. 20.07 Lacs for construction of store for kitchen at Udaygiri Hostel NIT Hamirpur (Civil and Electrical work). The BWC also directed to execute this work in 1st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/209-212 dated 10/06/2021 for implementation. The work has been awarded vide Letter No.:NIT/HMR/CC/C B/Agree./Kitchen UH/2021-22/1463-1476 dated 01/12/2021.	The BWC noted the action taken.
11.	30.5.5	Construction of security check post for the security guard of Mani Mahesh Girls Hostel. Amounting to Rs.4.93 Lacs.	The BWC approved the proposal amounting to Rs. 4.93 Lacs for construction of security check post for the security guard of Mani Mahesh Girls Hostel. The BWC also directed to execute this work in 1st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/213-216 dated 10/06/2021 for implementation. The said work has been approved by FC/ vide letter No.:NIT/HMR/FC-38 th /2021/11770-72 dated 03/12/2021 and A/A & E/S is under process.	The BWC noted the action taken.
12.	30.5.6	Providing protection wall from Admin to Shivalik Boys Hostel. Amounting to Rs. 24.92 Lacs	The BWC approved the proposal amounting to Rs. 24.92 Lacs for construction of protection wall from Admin to Shivalik Boys Hostel. The BWC also directed to	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/217-220 dated 10/06/2021 for implementation. The tender stands extended for fourth time due to poor	The BWC noted the action taken.

			execute this work in 3rd stage i.e. at the last priority.	response.	
13.	30.5.7	Providing barrier free access to 4H Food court near KBH & Qtr. No. 301 T-III Cement concrete path/ drain cover/ Railing approach to Type-III qtrs. in NIT Hamirpur. Amounting to Rs. 9.57 Lacs	The BWC approved the proposal amounting to Rs. 9.57 Lacs for providing barrier free access to 4H Food court near KBH & Qtr. No. 301 T-III Cement concrete path/ drain cover/ Railing approach to Type-III qtrs. in NIT Hamirpur. The BWC also directed to execute this work in 1st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/221-224 dated 10/06/2021 for implementation. The work has been awarded vide Letter No.:NIT/HMR/CC/C B/Agree./2021-22/1398-1409 dated 22/11/2021. 60% work has been completed.	The BWC noted the action taken.
14.	30.5.8	Construction of Harvesting System at CED NIT, Hamirpur (HP). Amounting to Rs. 4.03 Lacs.	The BWC approved the proposal amounting to Rs. 4.03 Lacs for construction of Harvesting System at CED NIT, Hamirpur (HP). The BWC also directed to execute this work in 3rd stage i.e. at the last priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/225-228 dated 10/06/2021 for implementation. The said work has been approved by FC/ vide letter No.:NIT/HMR/FC-38 th /2021/11770-72 dated 03/12/2021 and A/A & E/S is under process.	The BWC noted the action taken.
15.	30.5.9	Construction of Sculpture workshop shed in Architectural Department in NIT Hamirpur. Amounting to Rs. 5.18 Lacs	The BWC approved the proposal amounting to Rs. 5.18 Lacs for construction of Sculpture workshop shed in Architectural Department in NIT Hamirpur. The BWC also directed to execute this work in 1st stage i.e. at the	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/229-232 dated 10/06/2021 for implementation. The said work has been approved by FC/ vide letter No.:NIT/HMR/FC-38 th /2021/11770-72 dated 03/12/2021 and	The BWC noted the action taken.

			top priority.	A/A & E/S is under process.	
16.	30.5.10	Providing paver tiles in front of Central Work Shop. Amounting to Rs. 3.56 Lacs.	The BWC approved the proposal amounting to Rs. 3.56 Lacs for providing paver tiles in front of Central Work Shop. The BWC also directed to execute this work in 2 nd stage i.e. at the medium priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/233-236 dated 10/06/2021 for implementation. The said work has been approved by FC/ vide letter No.:NIT/HMR/FC-38 th /2021/11770-72 dated 03/12/2021 and A/A & E/S is under process.	The BWC noted the action taken.
17.	30.5.11	Construction of R/Wall at Satpura Hostel in NIT Hamirpur. Amounting to Rs. 24.90 Lacs.	The BWC approved the proposal amounting to Rs. 24.90 Lacs for construction of R/Wall at Satpura Hostel in NIT Hamirpur. The BWC also directed to execute this work in 2 nd stage i.e. at the medium priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/237-240 dated 10/06/2021 for implementation. The work has been awarded vide Letter No.:NIT/HMR/CC/C B/Agree./2021-22/1444-1457 dated 26/11/2021. 60% work has been completed.	The BWC noted the action taken.
18.	30.5.12	Repair and maintenance of residential buildings [Civil Work]. Amounting to Rs. 23.04 Lacs	The BWC approved the proposal amounting to Rs. 23.04 Lacs for repair and maintenance of residential buildings [Civil Work]. The BWC also directed to execute this work in 2 nd stage i.e. at the medium priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/241-244 dated 10/06/2021 for implementation. Tendering process is over but due to scarcity of funds under OH-31, the work could not be awarded.	The BWC noted the action taken.
19.	30.5.13	Repair and maintenance of non-residential	The BWC approved the proposal amounting to Rs.	The decision of BWC has been notified vide Notification	The BWC noted the action taken.

		buildings[Civil Work] Amounting to Rs. 15.11 Lacs	15.11 Lacs for repair and maintenance of non-residential buildings [Civil Work]. The BWC also directed to execute this work in 3rd stage i.e. at the last priority.	No.:NIT/HMR/C&MS /30 th BWC/2020/245-248 dated 10/06/2021 for implementation. The said work has been approved by FC/ vide letter No.:NIT/HMR/FC-38 th /2021/11770-72 dated 03/12/2021 and A/A & E/S is under process.	
20.	30.5.14	Repair and maintenance of various hostels [Civil Work] Amounting to Rs. 25.81 Lacs	The BWC approved the proposal amounting to Rs. 25.81 Lacs for repair and maintenance of various hostels [Civil Work]. The BWC also directed to execute this work in 1st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/249-252 dated 10/06/2021 for implementation. Tendering process is over but due to scarcity of funds under OH-31, the work could not be awarded.	The BWC noted the action taken.
21.	30.5.15	Painting and distempering of residential buildings Amounting to Rs.15.00	The BWC approved the proposal amounting to Rs. 15.00 Lacs for painting and distempering of residential buildings. The BWC also directed to execute this work in 1st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/253-256 dated 10/06/2021 for implementation. Due to scarcity of funds under OH-31, the tendering process is on hold.	The BWC noted the action taken.
22.	30.5.16	Painting and distempering of non-residential buildings Amounting to Rs. 8.00 Lacs	The BWC approved the proposal amounting to Rs. 8.00 Lacs for painting and distempering of non-residential buildings. The BWC also directed to execute this work in 1st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/257-260 dated 10/06/2021 for implementation. Due to scarcity of funds under OH-31, the tendering process is on hold.	The BWC noted the action taken.

23.	30.5.17	Painting and distempering of hostel buildings Amounting to Rs. 22.10 Lacs	The BWC approved the proposal amounting to Rs. 22.10 Lacs for painting and distempering of hostel buildings. The BWC also directed to execute this work in 1 st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/261-264 dated 10/06/2021 for implementation. Due to scarcity of funds under OH-31, the tendering process is on hold.	The BWC noted the action taken.
24.	30.5.18	Annual surfacing of roads Amounting to Rs. 104.00 Lacs	The BWC in principle approved the proposal amounting to Rs. 104.00 Lacs for annual surfacing of roads and advised to get project financed through HEFA.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/265-268 dated 10/06/2021.	The BWC noted the action taken.
25.	30.5.19	Providing LED street light fittings in the back side of Type-III, IV & V residences. Amounting to Rs. 16.68 Lacs.	The BWC approved the proposal amounting to Rs. 16.68 Lacs for providing LED street light fittings in the back side of Type-III, IV & V residences. The BWC also directed to execute this work in 1 st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/269-272 dated 10/06/2021 for implementation. The work has been awarded vide Letter No.:NIT/HMR/CC/C B/Agree. No./2021-22/1007-1020 dated 23/09/2021. Almost 90% of the work has been completed.	The BWC noted the action taken.
26.	30.5.20	Replacement & up gradation of feeder pillars at various locations and UPS cable from sub-station No. - 3 to Admin Block at NIT Hamirpur. Amounting to	The BWC approved the proposal amounting to Rs. 15.14 Lacs for replacement & up gradation of feeder pillars at various locations and UPS cable from sub-station No. -3 to Admin Block at NIT Hamirpur. The	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/273-276 dated 10/06/2021 for implementation. The work has been awarded vide Letter No.:NIT/HMR/CC/C B/Agree. No.3/2021-22/951-964 dated	The BWC noted the action taken.

		Rs. 15.14 Lacs.	BWC also directed to execute this work in 1st stage i.e. at the top priority.	03/09/2021. Almost 90% of the work has been completed.	
27.	30.5.21	Providing UPS connection to IP based CCTV Camera's along the road. Amounting to Rs. 15.00 Lacs.	The BWC approved the proposal amounting to Rs. 15.00 Lacs for providing UPS connection to IP based CCTV Camera's along the road. The BWC also directed to execute this work in 3rd stage i.e. at the last priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/277-280 dated 10/06/2021 for implementation. The said work has been approved by FC/ vide letter No.:NIT/HMR/FC-38 th /2021/11770-72 dated 03/12/2021 and A/A & E/S is under process.	The BWC noted the action taken.
28.	30.5.22	Repair and maintenance of residential buildings[Internal & External Electrical Work] Amounting to Rs. 3.50 Lacs	The BWC approved the proposal amounting to Rs. 3.50 Lacs for repair and maintenance of residential buildings[Internal & External Electrical Work]. The BWC also directed to execute this work in 2nd stage i.e. at the medium priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/281-284 dated 10/06/2021 for implementation. The said work has been approved by FC/ vide letter No.:NIT/HMR/FC-38 th /2021/11770-72 dated 03/12/2021 and A/A & E/S is under process.	The BWC noted the action taken.
29.	30.5.23	Repair and maintenance of various hostels [Electrical Work] Amounting to Rs. 21.00 Lacs	The BWC approved the proposal amounting to Rs. 21.00 Lacs for repair and maintenance of various hostels [Electrical Work]. The BWC also directed to execute this work in 1st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/285-288 dated 10/06/2021 for implementation. Due to scarcity of funds under OH-31, the work is on hold.	The BWC noted the action taken.

30.	30.5.24	Providing outdoor IP based CCTV Camera (Surveillance System) from Gate No.-II to Kailash Boys Hostel along the road side for the hostel areas. Amounting to Rs. 24.48 Lacs	The BWC approved the proposal amounting to Rs. 24.48 Lacs for providing outdoor IP based CCTV Camera (Surveillance System) from Gate No.-II to Kailash Boys Hostel along the road side for the hostel areas. The BWC also directed to execute this work in 3rd stage i.e. at the last priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/289-292 dated 10/06/2021 for implementation. The said work has been approved by FC/ vide letter No.:NIT/HMR/FC-38 th /2021/11770-72 dated 03/12/2021 and A/A & E/S is under process.	The BWC noted the action taken.
31.	30.5.25	AMC of surveillance System and Network Passive items. Amounting to Rs. 10.00 Lacs	The BWC approved the proposal amounting to Rs. 10.00 Lacs for AMC of surveillance System and Network Passive items. The BWC also directed to execute this work in 1st stage i.e. at the top priority.	The decision of BWC has been notified vide Notification No.:NIT/HMR/C&MS /30 th BWC/2020/293-296 dated 10/06/2021 for implementation. Due to scarcity of funds under OH-31, the work is on hold.	The BWC noted the action taken.

PART-II

(RATIFICATION AND REPORTING ITEMS)

BWC/MIN/31/2021-12/31.4:

(A) RATIFICATION ITEMS

Sr. No.	Work/ Agenda Item	Status of Work	Resolution of 31 st BWC
1.	Providing and Fixing Aluminium partition (Sh:- Providing and Fixing Aluminium partition at hall No. 203 & 204 of Material Science & Engineering Department) Amounting to Rs. 14.92 Lacs	The tendering process could not be completed due to poor response and extended for fourth time.	The BWC ratified the approval accorded by the Hon'ble Chairman, BWC.

2.	Aluminium Cabin in Hall No. 315 at Department of Management Studies at Second Floor, Admin. Block, NIT Hamirpur Amounting to Rs. 3.14 Lacs	The tendering process could not be completed due to poor response and extended for fourth time.	The BWC ratified the approval accorded by the Hon'ble Chairman, BWC.
3.	Revised estimate for proposed ornamental carved wooden wok in Saraswati Devi idol in NIT Hamirpur Amounting to Rs. 5.50 Lacs	The tendering process could not be completed due to poor response and extended for fourth time.	The BWC ratified the approval accorded by the Hon'ble Chairman, BWC.
4.	Refilling of fire extinguisher installed at various buildings at NIT Hamirpur (HPO Year 2020-21) Amounting to Rs. 2.52 Lacs	The work has been completed.	The BWC ratified the approval accorded by the Hon'ble Chairman, BWC.
5.	AMC of 03 Number Lift installed at Udaigiri Boys Hostel for the Year 2021-22 Amounting to Rs. 5.28 Lacs	The work has been awarded vide Letter No.:NIT/HMR/CC/C B/Agree.02/2021-22/671-684 dated 19/07/2021.	The BWC ratified the approval accorded by the Hon'ble Chairman, BWC.
6.	Comprehensive Annual Maintenance contract for 6X60 KVA UPS installed at NIT Hamirpur Amounting to Rs. 4.63 Lacs	Inspite of tendering six times, the tendering process could not be completed due to poor response.	The BWC ratified the approval accorded by the Hon'ble Chairman, BWC. For Comprehensive Annual Maintenance contract for 6X60 KVA UPS installed at NIT Hamirpur, BWC directed to put up new estimate in next meeting after the receipt of fresh quotation from the authorised dealer in order to revise the estimated cost.

(B) REPORTING ITEMS : NIL

RESOLUTION:

BWC took the note of reporting items.

PART-III

(NEW ITEMS)

BWC/MIN/31/2021-12/31.5:

Following items have been recommended by Advisory Campus Development Committee:

Sr. No.	Item No.	Agenda	Brief Description of Work	Resolution of 31 st BWC
1.	31.5.1	Construction of One new Boys Hostel with a capacity of 700 students. Amounting to Rs. 5075.01 lacs	<p>Due to continuous increase in the strength of the students under EWS, the existing accommodation is not enough. At present, this institute is having infrastructure/hostels to accommodate 3692 students only, but increase in strength due to EWS reservation the total strength will go up to 5780 students up to the year 2025-26 as per requirement given by Dean Student Welfare vide his office letter No. NIT/HMR/ACD-17/2021/38472-73 dated 15-04-2021.</p> <p><i>The proposal is placed before the BWC for consideration & approval.</i></p>	<p>The BWC principally approved the proposal amounting to Rs. 5075.01 lacs for Construction of One new Boys Hostel with a capacity of 700 students. The BWC further recommended to execute the said work through HEFA.</p>
2.	31.5.2	Construction of new Lecture Hall complex with 22 number of lecture hall Amounting to Rs. 5343.64 lacs	<p>As mentioned at Item. No. 31.5.1, continuous increase in the strength of the students under EWS the existing lecture halls are not enough. At present this institute is having 22 Nos. lecture halls to facilitate 3692 students, but increase in strength due to EWS reservation the total strength will go up to 5780 students up to the year 2025-26 as per requirement given by Dean Student Welfare vide his office letter No. NIT/HMR/ACD-17/2021/38472-73 dated 15-04-2021.</p> <p><i>The proposal is placed before the BWC for consideration & approval.</i></p>	<p>The BWC principally approved the proposal amounting to Rs. 5343.64 lacs for Construction of new Lecture Hall complex with 22 number of lecture halls. The BWC further recommended to execute the said work through HEFA.</p>

3.	31.5.3	<p>Construction of Overhead water storage tank with increased capacity of 2 lakh liters</p> <p>Amounting to Rs. 148.51 lacs</p>	<p>Due to continuous increase in the strength of the students under EWS, faculty and staff, the overhead water storage tank is not of enough capacity to cater the needs. At present this institute is having 01 No. water tank with 1 lakh liter capacity to facilitate students, faculty and staff only; but increase in strength due to EWS reservation the total strength will go up to 5780 students up to the year 2025-26 as per requirement given by Dean Student Welfare vide his office letter No. NIT/HMR/ACD-17/2021/38472-73 dated 15-04-2021. Further total No. of students, faculty and staff will go up to 7100.</p> <p><i>The proposal is placed before the BWC for consideration & approval.</i></p>	<p>The BWC in principle approved the proposal amounting to Rs. 148.51 lacs for Construction of Overhead water storage tank with increased capacity of 2 lakh litres. The BWC further recommended to execute the said work through HEFA.</p>
4.	31.5.4	<p>Providing fire alarm & fire fighting system in Computer Science Engineering & Mechanical Engineering Department</p> <p>Amounting to Rs. 45 lacs</p>	<p>The old computer science and engineering department building and mechanical engineering department building is not having fire alarm/ fire fighting system presently which is mandatory as per the Govt. instructions keeping in view the fire disaster, etc.</p> <p><i>The proposal is placed before the BWC for consideration & approval.</i></p>	<p>The BWC approved the proposal amounting to Rs. 45.00 Lacs for providing fire alarm & fire fighting system in Computer Science Engineering & Mechanical Engineering Department.</p>
5.	31.5.5	<p>Providing fire alarm & fire fighting system in Library NIT Hamirpur</p> <p>Amounting to Rs. 25 lacs</p>	<p>The library building is not having fire fighting system presently which is mandatory as per the Govt. instructions keeping in view the fire disaster, etc.</p> <p><i>The proposal is placed before the BWC for consideration & approval</i></p>	<p>The BWC approved the proposal amounting to Rs. 25.00 Lacs for providing fire alarm & fire fighting system in Library NIT Hamirpur.</p>

6.	31.5.6	<p>Construction of unisex accessible toilets for Divyangjan under Swacch Bharat Mission and retrofitting of buildings at various location in NIT Hamirpur</p> <p>Amounting to Rs. 50 lacs</p>	<p>The letter No F.6-11/2015(SCT) dated 03/06/2021 addressed to Registrar, has been received from the Under Secretary, Ministry of Education, Govt. of India vide which it has been directed to provide adequate unisex accessible toilets for Divyangjan under Swaccha Bharat Mission and retrofitting of buildings through HEIS own budget on monthly basis and provide the information on the University Activity Monitoring Portal (UAMP) of UGC.</p> <p><i>The proposal is placed before the BWC for consideration & approval.</i></p>	<p>The BWC approved the proposal amounting to Rs. 50.00 Lacs for Construction of unisex accessible toilets for Divyangjan under Swacch Bharat Mission and retrofitting of buildings at various location in NIT Hamirpur.</p>
----	--------	--	---	--

Jagdeep Singh
 Member Secretary
 BWC, NIT Hamirpur